

Waskesiu Vision 2028 - Community Action Plan

Updated April 2023

Implementation Strategy

AREA	ACTION	LEAD	PARTNER	TIMING						
				2021	2022	2023	2024	2025	2026	2027
1. Infrastructure	Establish a parking strategy to address parking congestion/safety issues in portions of the Waskesiu townsite during the summer months (particularly in Bluebird to Pelican)	PCA	WCC/ WSRA							
2. Infrastructure	Develop a conceptual <u>plan</u> for the main beach/day use areas (i.e., the area near the lake from the Nature Centre to the Community Hall)	PCA	WCC							
3. Infrastructure	Refurbish the main beach area breakwater	PCA								
4. Infrastructure	Improve availability/access to sufficient staff accommodation and/or lots for use by the Waskesiu business community and PCA (i.e., for “need to reside” staff)	PCA	Chamber/ WCC	<i>Completed</i>						
5. Infrastructure	Develop a revitalization <u>plan</u> for the Paul Horne Arena (to improve the facility and to also facilitate year-round activities)	WRA	Foundation /PCA							
6. Infrastructure	Revitalize the Paul Horne Arena (to improve the facility and to also facilitate year-round activities)	WRA/PCA	Foundation							
7. Infrastructure	Implement the “ <i>Trail Plan Prince Albert National Park 2018 -2022</i> ” to improve the Waskesiu trail network	PCA		<i>Completed</i>						
8. Infrastructure	Develop a <u>plan</u> for an off-leash dog park for Waskesiu	PCA	Foundation /WRA	<i>Completed</i>						

AREA	ACTION	LEAD	PARTNER	TIMING						
				2021	2022	2023	2024	2025	2026	2027
9. Infrastructure	Construct an off-leash dog park in Waskesiu	PCA	WRA/ Foundation							
10. Infrastructure	Plan/design a skateboard park	TBD	TBD							
11. Infrastructure	Replace the public washrooms at the Main Beach	PCA		Completed						
12. Infrastructure	Install a dock at the Crean Lake Day Use Area	PCA	Foundation	Completed						
13. Infrastructure	Replace the public washrooms located near the Community Hall	PCA								
14. Infrastructure	Undertake storm drain improvements at, or affecting, the 4-way stop intersection (as needed)	PCA								
15. Infrastructure	Replace all fish cleaning buildings in the Park (5)	PCA								
16. Infrastructure	Complete an assessment of the Recreation Building (regarding building settling/foundation issues)	PCA		Completed						
17. Infrastructure	Develop a plan to (1) replace the Recreation building and (2) complete Phase 3 of the Recreation Area Renewal project	WRA/ Foundation	PCA	Completed						
18. Infrastructure	Replace the Recreation building and (2) complete Phase 3 of the Recreation Area Renewal project	WRA/ Foundation	PCA							
19. Infrastructure	Golf Course Pro Shop renovation	PCA	WGC	Completed						
20. Infrastructure	Complete Spruce Ridge Trailer Park expansion (at the far end of Montreal Drive near the Library/Recreation Hall)	PCA		Completed						
21. Infrastructure	Undertake a "Phase I" Water and Sewer Line Assessment	PCA		Completed						
22. Infrastructure	Install Electric Vehicle Charging stations in the townsite	PCA		Completed						

AREA	ACTION	LEAD	PARTNER	TIMING						
				2021	2022	2023	2024	2025	2026	2027
23. Infrastructure	Renovation of Golf Course Administration Office and Washrooms	WGC	PCA							
24. Infrastructure	Construct new Golf Course Maintenance Building	WGC	PCA							
25. Infrastructure	Refurbish the existing pathway/trail between Kapasiwin and Waskesiu Drive	WSRA	Foundation PCA							
26. Infrastructure	Investigate the potential installation of “deep water” infrastructure to service residential cabins/cottages in Waskesiu	WSRA	WCC	<i>Completed</i>						
27. Infrastructure	Design and develop a connecting pathway and related areas between Lakeview Drive and Waskesiu Drive	Foundation	PCA							
28. Infrastructure	Investigate the construction of additional camp kitchens in the Waskesiu townsite and at outlying beaches/lakes	Foundation	PCA							
29. Infrastructure	Investigate the potential construction of, or the acquisition of, a community stage (permanent or mobile/collapsible)	WCC	Foundation /WRA							
30. Infrastructure	Explore the feasibility of a trail connecting Waskesiu and Elk Ridge	Foundation /PCA	Elk Ridge							
31. Image	Continue Waskesiu townsite centre beautification & revitalization program (e.g., flowers, weed control, clean-up)	Chamber	Foundation / WCC/ Museum/ PCA							
32. Image	Improve and develop additional thematic and informational signage, heritage/cultural identifiers	PCA	Museum/ Foundation							
33. Recreation and Amenities	Complete the environmental remediation (capping) of the existing lawn bowling area for future use as outlined in the approved Recreation Area “Master Plan”	PCA		<i>Completed</i>						
34. Recreation and Amenities	Complete a new multi-use sport court, upgraded pathways, picnic shelter, shuffleboard area, children’s ninja line,	WRA	Foundation /PCA	<i>Completed</i>						

AREA	ACTION	LEAD	PARTNER	TIMING						
				2021	2022	2023	2024	2025	2026	2027
	FireSmart tree removal, and initial landscaping (as contemplated in the Recreation Area "Master Plan")									
35. Recreation and Amenities	Complete the balance of the "Waskesiu Recreation Area Renewal" work contemplated in the Recreation Area "Master Plan" (i.e., revitalized lawn bowling area, new benches, outdoor foosball & ping pong tables, remaining landscaping)	WRA	Foundation			<i>Completed</i>				
36. Recreation and Amenities	Install a beach volleyball area near the refurbished lawn bowling area	WRA/ Foundation				<i>Completed</i>				
37. Recreation and Amenities	Refinish the oak floors in both the Waskesiu Community Hall & Terrace Gardens Hall (to ensure hall flooring is maintained to a high standard)	Chamber	PCA							
38. Recreation and Amenities	Work to ensure the Community Hall bat problem is resolved	Chamber	PCA							
39. Recreation and Amenities	Promote existing (and create additional) winter activities within the Waskesiu townsite (e.g., ice fishing shacks, cross country ski trail maintenance, outdoor ice-skating surface, Winter Festival, etc.)	Chamber	PCA/WCC/ WRA							
40. Recreation and Amenities	Determine the feasibility of a "Waskesiu Community Garden"	TBD	TBD							
41. Recreation and Amenities	Assess options to install playground equipment in the townsite including potentially replacing the accessible toddler playground on the main beach	Foundation	PCA							

AREA	ACTION	LEAD	PARTNER	TIMING						
				2021	2022	2023	2024	2025	2026	2027
41. (a) Recreation and Amenities	Refurbish ball diamond in the Waskesiu townsite near the day use area	WRA/WFI	PCA			NEW				
42. Visitation	Improve messaging, information, and delivery systems and capability; improve overall communications capability and systems for key stakeholders and for PCA	WCC	PCA/ WSRA/ Chamber							
43. Visitation	Work with key stakeholder groups and other agencies to promote Waskesiu as a preferred resort/business conference destination; help to enhance support for (and awareness of) events	Chamber	PCA/WCC/ WRA							
44. Visitation	Develop a strategy to attract/plan more annual events (including recurring conferences and festivals) year-round	Chamber	WCC/ WRA							
45. Community Life	Create a “Waskesiu Volunteer Committee” and a Volunteer Action Plan	WRA	WSRA/ PCA/WCC							
46. Community Life	Develop Waskesiu’s 100 Year Anniversary Celebration Plan	PCA/ WCC	Chamber/ WRA/WSRA/ Foundation Museum/ WGC							
47. Community Life	Implement a community wide “Waskesiu Legacy” planned giving program	Foundation	WRA/ WGC Museum	<i>Completed</i>						
48. Community Life	Identify additional “Memorial” options in the townsite or the Park (e.g., more benches, memorial forest/model forest, donor wall, brick or masonry stone walking path, additional camp kitchens)	Foundation	PCA/ WRA							
49. Community Life	Design and develop a physical (or a virtual) Waskesiu Community	TBD	WSRA/ Museum							

AREA	ACTION	LEAD	PARTNER	TIMING						
				2021	2022	2023	2024	2025	2026	2027
	Builder/Volunteer/Pioneer Recognition/History project									
50. Natural Environment	Implement the 2019 Vegetation Management Strategy in the Waskesiu townsite	PCA	WCC/ WGC	<i>Completed</i>						
51. Natural Environment	Develop a comprehensive strategy regarding waste management in the Waskesiu townsite including for composting/recycling	PCA								
52. Community Planning, Policy and Practice	Work collaboratively to improve and modernize Parks Canada's planning and development processes (including the Cottage Regulations)	WCC	WSRA/ Chamber/ PCA							
53. Community Planning, Policy and Practice	Review (and amend as necessary) the existing Waskesiu Land Use Directive	PCA	Chamber/ WCC/ WSRA							
54. Community Planning, Policy and Practice	Develop a Waskesiu Townsite Built Heritage Policy/Protocol	TBD	Museum							
55. Reconciliation	Undertake initiatives in Waskesiu that are designed to: a. help improve participation of Indigenous people in the Waskesiu Vision 2028 (and beyond) strategic planning process; b. help build and enhance relationships between Indigenous & non-Indigenous people (by increasing learning opportunities, understanding, and awareness)	WCC/ PCA	Foundation /Museum							

Explanatory Notes – Updated April, 2023

Waskesiu Vision 2028 - Community Action Plan

Implementation Strategy

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
1. Infrastructure	Establish a parking strategy to address parking congestion/safety issues in portions of the Waskesiu townsite during the summer months (particularly in Bluebird to Pelican)	PCA	WCC/ WSRA	A draft strategy and related communications regarding the Cabin Area (Bluebird – Pelican) have been created for review by the WCC. Proposed roll out of the communications/implementation of the strategy is planned for spring 2023
2. Infrastructure	Develop a conceptual plan for the main beach/day use areas (i.e., the area near the lake from the Nature Centre to the Community Hall)	PCA	WCC	Draft plan completed by PCA for discussion with the WCC. Beach retaining walls have been included on the PANP long term capital plan for design/replacement.
3. Infrastructure	Refurbish the main beach area breakwater	PCA		This Project is on the PANP Long term capital plan however it requires external PCA funding (outside of the PANP budget).
4. Infrastructure	Improve availability/access to sufficient staff accommodation and/or lots for use by the Waskesiu business community and PCA (i.e., for “need to reside” staff)	PCA	Chamber/ WCC	COMPLETED.
5. Infrastructure	Develop a revitalization plan for the Paul Horne Arena (to improve the facility and to also facilitate year-round activities)	WRA	Foundation /PCA	This planning is in progress and on schedule. The WRA is assessing possibilities but will first complete the Recreation Area Renewal (Phase 3) project (replacing the Recreation building and adding other developments on the recreation area grounds). Possibilities for the Paul Horne Arena include installing a permanent floor, and making use of the

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
				undeveloped land between the arena and Montreal Drive, for year-round use.
6. Infrastructure	Revitalize the Paul Horne Arena (to improve the facility and to also facilitate year-round activities)	WRA/PCA	Foundation	LEAD(s) COMMENTS: WRA - In progress and on schedule. PCA – Paul Horne Arena roof replacement is on the PANP Long Term Capital plan. That project is, however, currently unfunded. PARTNER(s) COMMENTS: Foundation – the Foundation’s involvement will start when (1) planning is complete and (2) after Phase 3 of the Recreation Area Renewal Project is complete.
7. Infrastructure	Implement the “Trail Plan Prince Albert National Park 2018 -2022” to improve the Waskesiu trail network	PCA		COMPLETED. – Note that this project is an ongoing part of PCA operations.
8. Infrastructure	Develop a <u>plan</u> for an off-leash dog park for Waskesiu	PCA	Foundation /WRA	COMPLETED.
9. Infrastructure	Construct an off-leash dog park in Waskesiu	PCA	WRA/ Foundation	PCA is conducting an internal review of potential locations. Next steps are: (1) finalize the project description /Environmental Impact Assessment; (2) detailed design and construction. Targeted to complete the dog park in 2023.
10. Infrastructure	Plan/design a skateboard park	TBD	TBD	On hold pending a Lead & Partner(s).
11. Infrastructure	Replace the public washrooms at the Main Beach	PCA		COMPLETED.
12. Infrastructure	Install a dock at the Crean Lake Day Use Area	PCA	Foundation	COMPLETED.
13. Infrastructure	Replace the public washrooms located near the Community Hall	PCA		This Project is on PANP Long Term Capital Plan however it requires external PCA funding.

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
14. Infrastructure	Undertake storm drain improvements at, or affecting, the 4-way stop intersection (as needed)	PCA		COMPLETED: Spring of 2023.
15. Infrastructure	Replace all fish cleaning buildings in the Park (5 buildings in total).	PCA		3 of 5 fish cleaning stations have been replaced. The remaining two are located at the main marina and adjacent to the Red Deer campground.
16. Infrastructure	Complete an assessment of the Recreation Centre Building (regarding building settling/foundation issues)	PCA		COMPLETED.
17. Infrastructure	Develop a plan to replace the Recreation building and complete Phase 3 of the Recreation Area Renewal Project	WRA/ Foundation	PCA	In progress and on schedule. The WRA has presented an initial proposal “in concept” to the Foundation and PCA and has received comments. Next steps will include detailed design and funding.
18. Infrastructure	Replace the Recreation building and complete Phase 3 of the Recreation Area Renewal project	WRA/ Foundation	PCA	On schedule for proposed completion by 2024, following completion of the planning work in item 17 above.
19. Infrastructure	Golf Course Pro Shop renovation	PCA	WGC	COMPLETED: Spring of 2022
20. Infrastructure	Complete Spruce Ridge Trailer Park expansion (at the far end of Montreal Drive near the Library/Recreation Hall)	PCA		COMPLETED.
21. Infrastructure	Undertake a “Phase I” Water and Sewer Line Assessment	PCA		COMPLETED.
22. Infrastructure	Install Electric Vehicle Charging stations in the townsite	PCA		COMPLETED.
23. Infrastructure	Renovation of Golf Course Administration Office and Washrooms	WGC	PCA	
24. Infrastructure	Construct new Golf Course Maintenance Building	WGC	PCA	WSRA (as the Project Lead) advises that this project is in progress and on time, and updates will become available as required.
25. Infrastructure	Refurbish the existing pathway/trail between Kapasiwin and Waskesiu Drive	WSRA	Foundation PCA	

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
26. Infrastructure	Investigate the potential installation of “deep water” infrastructure to service residential cabins/cottages in Waskesiu	WSRA	WCC	COMPLETED.
27. Infrastructure	Design and develop a connecting pathway and related areas between Lakeview Drive and Waskesiu Drive	Foundation	PCA	Foundation (as Lead) advises that this project has not started and, for a number of reasons, may be recommended for removal from the Vision 2028 Action Plan. The Foundation has asked Parks Canada is to review its priority for developing this area (including based on design plans called "Visitor Centre Node" drawn up for this area several years ago). If Parks Canada has no priority to develop this area, consideration will be given to removing this action item from the Vision 2028 Community Action Plan.
28. Infrastructure	Investigate the construction of additional camp kitchens in the Waskesiu townsite and at outlying beaches/lakes	Foundation	PCA	In progress and on schedule. Namekus camp kitchen was refurbished 2022. Sandy Lake camp kitchen has been identified by PCA as needing refurbishment. Parks Canada is to assess locations for new camp kitchens suggested by the Waskesiu Foundation in 2023.
29. Infrastructure	Investigate the potential construction of, or the acquisition of, a community stage (permanent or mobile/collapsible)	WCC	Foundation /WRA	In progress. The WRA (supported in part by PCA) purchased a portable, temporary stage (which can be assembled/disassembled on site), and it was first used at the 2022 Lakeside Music Festival. An extension of that stage may be acquired by the WRA in 2023. There are no discussions underway regarding a larger community stage (whether mobile or permanent).
30. Infrastructure	Explore the feasibility of a trail connecting Waskesiu and Elk Ridge	Foundation /PCA	Elk Ridge	LEAD(s) COMMENTS: Foundation -In progress and on schedule for completion of feasibility in 2023. A meeting was held in fall 2022 between the Foundation and Elk Ridge Resort to determine interest and identify a potential route.

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
				PCA – PCA is awaiting proposal/plan from proponents in order to assess feasibility.
31. Image	Continue Waskesiu townsite centre beautification & revitalization program (e.g., flowers, weed control, clean-up)	Chamber	Foundation / WCC/ Museum/ PCA	LEAD(s) COMMENTS: The Beautification Project, from the Chamber’s perspective (as Lead), is on hold until the Chamber’s financial situation improves, then the return of flower boxes will be considered.
32. Image	Improve and develop additional thematic and informational signage, heritage/cultural identifiers	PCA	Museum/ Foundation	PCA - Project is operational/ongoing. PARTNER(s) COMMENTS: Museum and Foundation – Ongoing project. The Museum has added interpretive signs to its property and installed 41 “Heritage Moments” signs where visitors can scan a QR code with their smartphones to connect with the heritage of the sign’s location. The “Heritage Moments” project was very successful and won the Lieutenant-Governor’s Award for 2021. Parks Canada has refreshed some of its signage as well. The Foundation installed a memorial sign recognizing the 1927 canoeing tragedy near Kapasiwin. The Foundation & the WRA installed heritage signage relating to Johnny Bower and Stanley Thompson on the WRA grounds in 2022.
33. Recreation and Amenities	Complete the environmental remediation (capping) of the existing lawn bowling area for future use as outlined in the approved Recreation Area “Master Plan”			COMPLETED.
34. Recreation and Amenities	Complete a new multi-use sport court, upgraded pathways, picnic shelter, shuffleboard area, children’s ninja line, FireSmart tree removal, and initial landscaping (as contemplated in the Recreation Area “Master Plan”)	WRA	Foundation	COMPLETED: Summer of 2022

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
35. Recreation and Amenities	Complete the balance of the “Waskesiu Recreation Area Renewal” work contemplated in the Recreation Area “Master Plan” (i.e., revitalized lawn bowling area, new benches, outdoor foosball & ping pong tables, remaining landscaping)	WRA	Foundation	COMPLETED.
36. Recreation and Amenities	Install a beach volleyball area near the refurbished lawn bowling area	WRA/ Foundation		COMPLETED: Fall of 2022
37. Recreation and Amenities	Refinish the oak floors in both the Waskesiu Community Hall & Terrace Gardens Hall (to ensure hall flooring is maintained to a high standard)	Chamber	PCA	LEAD(s) COMMENTS: The Chamber believes that refinishing the floors in both the Community Hall and Terrace Gardens is in PCA’s hands, as they own the building, and the timing should be pushed back to 2024.
38. Recreation and Amenities	Work to ensure the Community Hall bat problem is resolved	Chamber	PCA	LEAD(s) COMMENTS: The Chamber believes that solving the bat problem in the Community Hall is in PCA’s hands, as they own the building, and the timing should be pushed back to 2024.
39. Recreation and Amenities	Promote existing (and create additional) winter activities within the Waskesiu townsite (e.g., ice fishing shacks, cross country ski trail maintenance, outdoor ice-skating surface, Winter Festival, etc.)	Chamber	PCA/WCC/ WRA	LEAD(s) COMMENTS: The Chamber continues to do on-going marketing of winter activities.
40. Recreation and Amenities	Determine the feasibility of a “Waskesiu Community Garden”	TBD	TBD	This item is on hold pending identification of a Lead & Partner(s).
41. Recreation and Amenities	Assess options to install playground equipment in the townsite including potentially replacing the accessible toddler playground on the main beach	Foundation	PCA	LEAD(s) COMMENTS: In progress and on schedule. Options have been assessed. Parks Canada has advised the Foundation that it places a low priority on building another playground in the Waskesiu townsite. The Foundation feels the existing toddler playground does not need replacing because it is still functional and should just have some painting done. Parks Canada has approved a site at the Narrows Day Use Area for a new playground. The

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
				Waskesiu Foundation has submitted a Narrows playground design to Parks Canada for approval. Fundraising for part of the cost will occur in 2023. If fundraising is successful, construction will begin in fall 2023 or spring 2024.
41. (a) Recreation and Amenities	Refurbish ball diamond in the Waskesiu townsite near the day use area	WRA/WFI	PCA	NEW - In progress. Plan is to repair the backstop, <i>potentially</i> remove infield turf, improve the texture of the base under the infield, level low spots in the outfield, and <i>potentially</i> cover the infield surface with red shale or calcined clay. Arrangements for future field maintenance are pending and need to be finalized prior to any groundwork beginning.
42. Visitation	Improve messaging, information, and delivery systems and capability; improve overall communications capability and systems for key stakeholders and for PCA	WCC	PCA/ WSRA/ Chamber	Ongoing.
43. Visitation	Work with key stakeholder groups and other agencies to promote Waskesiu as a preferred resort/business conference destination; help to enhance support for (and awareness of) events	Chamber	PCA/WCC/ WRA	LEAD(s) COMMENTS: On going marketing by the Chamber and the levy group to attract more conferences, etc. continues.
44. Visitation	Develop a strategy to attract/plan more annual events (including recurring conferences and festivals) year-round	Chamber	WCC/ WRA	LEAD(s) COMMENTS: Visitation is included in the Chamber's annual marketing plan.
45. Community Life	Create a "Waskesiu Volunteer Committee" and a Volunteer Action Plan	WRA	WSRA/ PCA/WCC	Ongoing. The WRA (as Lead) is establishing a "core committee" with representatives from the WRA, Council, PCA, and the WSRA. The WRA, WSRA & Council have designated their "core committee" representatives and are awaiting appointment of a PCA representative. The "core committee", once established, will oversee: (1) creating a system to capture a volunteer database, and (2) identifying how that database is to be used.

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
46. Community Life	Develop Waskesiu's 100 Year Anniversary Celebration Plan	PCA/ WCC	Chamber/ WRA/WSR A/ Foundation Museum/ WGC	LEAD(s) COMMENTS: PCA and WCC are exploring options for commemoration of this important date. Work on this action item is expected to start in earnest by 2024 or 2025, at the latest.
47. Community Life	Implement a community wide "Waskesiu Legacy" planned giving program	Foundation	WRA/ WGC Museum	COMPLETED. Update – This Program development is complete. Communications and awareness campaigns are ongoing. Launched Will Power marketing program September 2021. Lobstick Golf Club, WRA and Museum have all signed on as community partners. A lawyer and a financial planner have been identified as professional advisors re: the making of wills and the tax advantages of legacy giving. Customized contact and personal meetings with potential donors have begun. Cabin and cottage info drop is planned for May 2023.
48. Community Life	Identify additional "Memorial" options in the townsite or the Park (e.g., more benches, memorial forest/model forest, donor wall, brick or masonry stone walking path, additional camp kitchens)	Foundation	PCA/ WRA	LEAD(s) COMMENTS: In progress and on schedule for Memorial Park . The WRA and WFI Boards have approved, in principle, constructing a memorial park area on WRA property adjacent to Waskesiu Drive. WFI has a concept plan submitted to WRA for feedback and subsequently will submit to PCA for feedback. Construction will not begin until 2024 at the earliest. Other Memorial Options: In progress and on schedule to identify options for maintenance-free memorial benches or Adirondack chairs outside of the townsite, such as along trails and in day use areas. Parks Canada is to provide potential locations to the Waskesiu Foundation in 2023.

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
49. Community Life	Design and develop a physical (or a virtual) Waskesiu Community Builder/Volunteer/Pioneer Recognition/History project	TBD	WSRA/ Museum	LEAD(s) COMMENTS: Note: Change to Lead for this Action Item - For a number of reasons, the Museum Board has requested that the Museum be removed as the lead on this project.
50. Natural Environment	Implement the 2019 Vegetation Management Strategy in the Waskesiu townsite	PCA	WCC/ WGC	COMPLETED: This Project is substantially complete and operational. PANP currently revising tree removal permit protocols.
51. Natural Environment	Develop a comprehensive strategy regarding waste management in the Waskesiu townsite including for composting/recycling	PCA		Ongoing, draft waste management protocol is in development
52. Community Planning, Policy, and Practice	Work collaboratively to improve and modernize Parks Canada's planning and development processes (including the Cottage Regulations)	WCC	WSRA/ Chamber/ PCA	Work on this initiative is well advanced and continuing.
53. Community Planning, Policy, and Practice	Review (and amend as necessary) the existing Waskesiu Land Use Directive (LUD)	PCA	Chamber/ WCC/ WSRA	PCA: Updating of LUD should be completed in conjunction with the new Land Use Planning Regulations and cottage development guidelines
54. Community Planning, Policy, and Practice	Develop a Waskesiu Townsite Built Heritage Policy/Protocol	TBD	Museum	PARTNER(s) COMMENTS: Museum - There is no lead listed or further information available, so we are not sure as to the scope of this item. Further clarification and discussion are needed before we can become involved.
55. Reconciliation	Undertake initiatives in Waskesiu that are designed to: a. help improve participation of Indigenous people in the Waskesiu Vision 2028 (and beyond) strategic planning process; b. help build and enhance relationships between Indigenous & non-Indigenous	WCC/ PCA	Foundation /Museum	PCA - Reconciliation is the first priority in the PANP management Plan. PANP continues to advance initiatives that contribute to reconciliation as part of daily operations. WCC has advanced a number of initiatives and is actively working on additional concepts. PARTNER(s) COMMENTS:

AREA	ACTION	LEAD	PARTNER	Status Update & Explanation
	people (by increasing learning opportunities, understanding, and awareness)			<p>Foundation - In progress and ongoing. WRA and WFI co-sponsored Sum Theatre's "Theatre in the Park" performances June 18, 2022. The Memorial Park under consideration will recognize Indigenous and Métis peoples past and present. PCA and WCC have other initiatives under consideration.</p> <p>Museum – Work is ongoing. The Museum supports initiatives by other organizations like Friends of the Park and are open to ways to include Indigenous participation and projects.</p>